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VBI/I-70 Superfund Site Weekly Budget Summary #31
Phase Il Rapid IV, 8A Contract # WS128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 171412005
us Army Corps Start Date: 16-Jun-04
of Engineers.  p..i; Response/Project Resources Inc. Completion:  3/26/2005 (Revised)
Page 10f5
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ _ -
Task: Original Budget | Current Budget | This Week | Costto Date |
Modifications: (1) $ 1,606,373.24 indirect Costs: -
vc Current T.O. Cost § 4,662,543.24 Construction Work Plan $ 585972 | % 25592413 - $ 431.80
Mobilization/Crew Rotation 3 5692690 | $ 63,80690] 3% 21840 | § 68,735.00
Original Fee: @ 6.37% $ 183,020.00 | Site Admin & Indirects $ 21738974 % 4404333819 28478118 357,896.88
Modification Fee; @6.37% $ 96,198.15 Per Diem & Lodging $ 181719639 24066832 % - $ 200,054.80
Total Fee: $ 279218.15 Home Office Support $ 16,64743 | % 1664743 | % - $ 3,273.24
Final Report/Proj Close-Qut | $ 1414374 |$ 14,14374 | $ - |3 -
Current T.O.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance 3 712426 |% 712426 | $ - |3 1267116
Subcontracts: (Fixed Price) Slte Co-ordination, Pre-Excav| $ 59,901.73 | $ 95, 603.98 | $ 1,066.85 | $ 68,236.18
1} None 3 - _Removal, Impacted Soils $ 28506022]% 603,776.40 $ 90550 | $ 507,522.92
T&D, Impacted Soils $ 526686808 32438870| % - $ 296,08043
Current T.0.Funds: $ 4,383,325.09 [Sampling & Analysis $ 1032038 |$ 1522838 % - _|$_ 1063502
Site Costs to date; $ 3,304,130.97 Restoration/Backdfill $ 47378810 % 1,202,887.90| % (401.37)1 $ 1,004,478.53
Site Funds Available: ﬁi 1,079,194, 12 I __§odlSeed $ 187376403 40124076} $ - $ 350,793.18
Ex¢ludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080 | % 35473.18| % - $ 39.§69.28_
Rock/Mulch/Misc GndCv- | § 82562.701% 141501461 % 6608 123754657
Costs to Date T.0. #1; {Fee Excluded) Sprinkler Systems $ - $ 750000018 - $ 76,819.01
Indirect Costs 19% $ 630391.72 Post ConstructionMaint. [ $  101,75090 | § 24247101 % - | % 17,998.80
Direct Costs: 81% $ 2,673,740.00 Site Co-ord, Foliow Up As Bitg $ 5990170 | $ 69.875.71 | & 182627 | % 57,117.70
$ 3,304,131.72 Site Teardown 3 9152301 % 915230 | - $ -
This week: [Community Air Monitoring $ 333970 | $ 2150272 § 59151 % 22,864.57
Indirect Costs  42% $ 3,066.21 Fuel/Oil Misc Field Supplies | $  64,94660 | § 7498573 | $ 18451 % 70,123.28
Direct Costs: 58% $ 4,316.53 ASARCO Support $ 126175 | $ 750000 | % - 3 641.18
$ 7,382.74 Site Co-ord, ASARCO 100 $ - $ - $ 83508 | % 8,959.09
LBP Assesment $ 14312220 % 143,12220] % - $ 5,475.00
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730|% 352447.30| % - 3 -
Indirect Costs: $ 334.08 Rounding Adjustment $ 00219 (0.75)
Direct Costs: $ 707.27 Fee $ 18302000[$ 279,218.15]3 - |$ 27921815
3 1,041.33 Totals $ 3,056,170.00 | $ 4,662,54324 | $ 7.382.76 [ $ 3,583,349.12
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |
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Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please

contact the Superfund Records
Center at (303) 312-6473.




VBI/I-70 Superfund Site Weekly Cost Summary #31
Phase I} Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 1/14/2005
Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 20f5
| Thrut1zos |5 18175088718 20045663 | $ 41560004 |$ 55673909 |$ 30256638 [$ 4,078.08 [ $ 278,218.15 | 1% 3,675966.34 |
Date Labor Per Diem Equipment |  Material Subcontracts | Analytical Fee Daily Total Total Phase Il
-~ 1/8/12005 | $ - - ]$ 21550 2847 | § 7.76 | R - 1% 251.73 | $ 3,576,218.07
1/9/2005 | $ - ] - $ - $ - $ - $ - $ - $ - $ 3.576,218.07
110/2005 | § 7279113 - $ 2152618 181687 |8 7761$ - $ - $ 2,767.80 | $ 3,578,985.87
11172005 | $ 91771 % - $ 21526 | ¢ 92370 | $ 7761 % - $ - $ 2,068.49 | $ 3,581,054.36
17122005 |$ 1005551 8% - $ 21526 [ § 30751 % 776 % - $ - $ 1,258.32 | $ 3,582,313.68
1432005 | $ 1192439 - $ 105107 | % 36336 |8 - $ - $ - $ 2,606.86 | $ 3,584,920.54
171472005 | 1,19243 | 3 - |8 37430|3% (3153.71)| % 1553 § - [ - |8 (1,571.45)| $ 3,583,349.09
This Week §|$ 5,040.09 - $ 228665[3% 2 944[$ 46573 - $ - $ 7,382.75
To Date $ 182254908|% 200156683 |$ 41798560 $ 55674853 | % 2302612953 4,078.08 |8 27921815 | $3,583,345.09
1%,  Weekly Costby Category VB/I-70 Superfund Site
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H I E[ VB/I-70 Superfund Site Weekly Budget Summary #31
| 5 Phase Ili Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order #0001 213 /142005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 0 ]
Paggaofs
RRIV_T.O #0001 (213 Sites) | This Week Total Cost to Date (459 sites)
To Date | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - 1% - | - | - |$ 611968 [ $ 13.33
Construction Work Plan $ 43180 $ 203|% - #DIV/O! $ 1374610[$ 29.95
Mobilization/Crew Rotation $ 68735008 322.70 | $ 218.40 #DIV/O! $ 19375462 |8 422.12
Site Admin & Indirects $ 357,89688[% 168027 [ 3 2,847.81 | — #DIV/O! $_ 947,899.23 [$ 2,065.14
Per Diem & Lodging $ 200,05480 |3% 93922 [ 3 R #DIV/O! $ 54620472 | % 1,189.99
'Home Office Support $ 327324 1% 16.37 | $ - _#DIVIO! $ 1390327 |% 30.29
Final Report/Proj Close-Out 3 - 3 - $ - #DIVIO! 3 - $ -
Total Indirect Costs: $ 630,301.72 ]9 2,050.59 | $ 3,066.21 WDIVIOI | $ 1.721,62762]8 3,750.82
Direct Costs:
Site Set-up/Maintenance $ 12671.16[% 59.491 3% - #DIV/O! $ ©81,73554[9% 178.07
Site Co-ordination, Pre-Excav | $ _ 68,236.18 | $ 32036 | S 1,066.85 #DIV/O! $ 26921597 | $ 586.53
Removal, Impacted Soils $ 507522929 2,382.74] 3 905.50 | #DIV/O! $ 1,105511.00 [ $ 2,408.52
T&D, Impacted Soils $ 296,08043 | $ 1,390.05 [ - #DIV/O! $ 660,955.40 % 1,439.99
Sampling & Analysis $ 1063502 |3 4993 % - #DIV/O! $ 34737093 75.68
Restoration/Backfill $ 100447853 [$ 471586 | $ (401.37)[ _ #DIv/0! $ 2,037,692.88 { $ 4,439.42
Sod/Seed $ 350,793.18 % 164692 | $ - #DIVIO! $ 73271388[% 1,596.33
Garden/Fiwr Beds $ 39569289 185.77 | & - #DIV/O! $ 80800223 176.04
Rock/Mulch/Misc Gnd Cv $ 12375467 S 581.01]§ 6.60 #DIV/O! $ 29295099 [$ 636.24
| Sprinkler Systems $ 7681901 % 360.65 [ $ . _#DIV/O! $ 76819013 167.36
Post Construction Maint. $ 17,99880[$ 84,50 | $ - #DIVIO! $§ 2685835(% 58.51
Site Co-ord, Follow UpAsBlts |$  57117.70 | § 268.16 | $ 1,826.27 #DIV/O! $ 15807246 (% 344.38
Site Teardown $ - % - I3 - #DIV/0! $ - |$ -
[Community Air Monitoring $ 228645713 107.35| % 58.15 #DIV/O! $ 166513449[% 359.77
Fuel/Oil Misc Field Supplies $ 70123289 32022 [ $ 18.45 #DIV/0! $ 151,40261 (% 329.85
ASARCO Support $ 684118 | $ 3013 - #DIV/O! $ 419198 % 9.13
Total Direct Costs: 265930591 12485005  3,481.45 #ON/0| | S 5878,/9187 % 12,807.83
Sub Totals: (Cost/Site) $ 328069763 ' $ 1544459 | § 6,547 .66 #DIVIO! $ 760041949 | $ 16,558.65
Fee (Prorated for 230 Sites) $ 247.647.20 $ 1,076.73 $ - $ 107673 $ 49575401 $ 1,080.07
"3,5637, ‘ 8,096,17350 |$  17,638.72 |
City of Denver Comm Hith Program N/A T N/A $  44,830.21
Site Co-Ordination ASARCO 100 3 8,959.09 $ 835.08 $ 8,959.09
Lead Based Paint Tasks (2} $ 5,475.00 $ - {$ 5.,475.00
Costs Not Included In site Averages $ 3,551,778.92 $ 7,382.74 $ 8,155437.80




VBI/I-70 Superfund Site Weekly Budget Summary #31
_ Phase llI Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1/14/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Page 40f5
_ Completed Sites (Overall) _ _
Lead Based Paint Current Budget | Cost To Date |Task Order #14| Cross-Over |Task Order #01] Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 0 133
LBP Assesment $ 143122201 % 5,475.00 2004 33 80 213 326
LBP Abatement $ 3524473015 - Total 166 80 213 459
$ 49556950 % 5,475.00 _ _
[Avg SF/Site | 3,243 | 3,948 | 3,781 | 3,630 |
Fee: $ 3157095 $ 31,570.95 _
* [A_vg Cost/Site |$ 18,050.57 |$ 16429.07[$ 1544459|8% 16,558.65 |
* |Avg Cost/SF | 3 550] 8% 416§ 400]8% 4.56 |
Fee Prorated between S_oil Rmvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week.
Lead/Arsenic Soil Sites SF/Site
12004 Season Complete VB/I-70 Avg Cost/Site
2
3
4
5 .
6 _
7 14! : LN
8 i1 A HEERL
w
E SEREREERERE
1 § § % g § § % § § § £  [CAvg Cost/Site
12 h ™~ 2T £ (Fee Excluded)
13 Week Ending — 4 per. Mov. Avg.
14 i
Total SF This week - Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
'Remarks:
Total SF Task Order #1 805,325 1) Field opeations for 2004 Season completed,
Total SF 2004 1,217,147 2) Site shutdown for winter.
Total SF All Contracts (3) 1,666,121 3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCOQ.




VBI/I-70 Superfund Site Weekly Budget Summary #31
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 1/14/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
PageSofS
Forward Look:
_ _ . Dly Bum Rate | _
Task: Current Budget | CosttoDate | Remaining | 4 Week Avg | . Duration | Estto Compl | Variance |
Indirect Costs: - B
Construction Work Plan 3 256024 [ § 431808 212744 % - LS $ 212744 % {0.00)
Mobilization/Crew Rotation || $  63,806.90 [$ _ 68,735.00 | 3 (4.928.10)[ $ 7.80 40 $ 7,175.00 [ § (12,103.10)
Site Admin & Indirects $ 44043338 |$ 357,806.88 | $  82,53650 [$ _ 326.26 40 $ _ 40,000.00] % 42,536.50
Per Diem & Lodging $ 24066832 |3 200056480 |$ 4061352 % B 40 $  20,000.00 % 20,613.52
Home Office Support $ 1664743 |$ 327324 |% 13,374.19$ - LS $ 13374199 -
Final Report/Proj Close-Out || $  14,143.74 | § - |3 1414374 : 5 $ 1414374 % -
Total Indirect Costs: $ 77825001 |$ 630,301.72]$ 147,867.29]$  334.06 1T=T,ezﬁ?ﬁ=as 51,046.92
Direct Costs:
Site Set-up/Maintenance $ 712426 |8 12671163 (5546.90) $ - LS 3 2,00000] 5 (9,546.90)
Site Co-ordination, Pre-Excav ]| $___ 9560398 | $  68,236.18 | 3 27,367.80 | $___ 115.98 LS $  12,500.00 % 14,867.80 |
Removal, Impacted Soils $ _ 603,77640 |$ 5075229213 0625348 % _ 102.09 40 $ _ 47,0000018% 49,253.48
T&D, Impacted Soils $ 32439670 [$_ 29608043 |$ 2831627 | $__ 16114 40 |$  26,000.00|% 2,316.27
Sampling & Analysis $ 1522838 |6 1063502 |5 459336 - LS $ 459336 | 5 0.00
Restoration/Backfil $ 1,202,887.90 | $ 1,00447653 [$ 198409.37 [§  (11.80)| 40 $§ 8500000 [$  113409.37
Sod/Seed $  401,040.76 | $ 350,793.18 |$ 50,44758 | $ 57.57 40 $  38,00000 % 12,447 58
Garden/Fiwr Beds $ 354731819 3956028 [$_ (4.096.10) $ 4.9 40 $ 8,000.00 [ $ (12,096.10)|
Rock/Mulch/Misc GndCv_ || § _ 141,601.46 | $  123,754.67 | 17,746.79 | § 3161 40 $ 15000008 2,746.79
| Sprinkler Systems $ 7500000 % 76,819.01|%  (1,818.01)]$ R LS $ 8,500.00 | (10,319.01)
Post Construction Maint. § 24,4710 |$ 17,09880|$  6,248.30| 9 23.46 40 $ 93857 | § 5,300.73
Site Co-ord, Follow Up As Bits | 69,87571 | $  57,117.70 [$ 12,758.01 [$  102.28 57 $ 12758018 (0.00
Site Teardown $ 9,152.30 | 5 - |$_ 915230 § - NA_ |3 9.152.30 [ $ n
Community Air Monitoring $ 2150272 |$ 2286457 8§  (1,361.85) § 2581 LS 5 6,500.00 [ $ (7,861.85)
Fuel/Oil Misc Field Supplies | $ 7498573 | $  70,123.28 | $ _ 4,862.45 | § 16.35 TEE 9,000.00 | § (4,137.55)
ASARCO Support $ 7,500.00 | $ 64118 | $ 6,858.82 | § - LS $ 6,85882 [ $ -
Site Co-Ord ASARCO 100 | § - |$ 895909[% (8959.00) 3 77.99 LS $ 12500008 (21,459.09)
LBP Assesment $ 14312220]% 547500 % 13764720 8% - LS $ 13764720 | $ -
[LBP Abatement § 35244730 [ $ - | $ _352447.30[3 - LS $ 352447309 -
Total Direct Costs: $ 3,605066,08 | $ 2,673,740.00 | 3 93132606]5  707.27 $ 796395563  134,000.52 |
Fee § 27921815 27921815[% - $ - |3 -
%W‘%Wﬂl § 3,583,340.87 | $1,070.193.37 | §  1,041.33 | . {?ﬂ 893,215.93 | $ __ 185,077.44




Project Costs for Current Week by Type
VB - 1/70 Phase II1

Week Ending 1/14/2005

003 MobiCrew Rotation $ 218401 % 218.40

004 Sike Admin/indirects 3 284783 % 151042 $ 8440881 % 33715 % 46.58
005 Lodging/Per Diem $ - $ - '
010 Site Coord. $ 106685 | $ 835.09 $ 231.76

011 Removal $ 805.50 $ 005.50

014 Backfill 3 {401.37) $ 14557 1 % {546.94)
015 Sod & Sead 3 - $ -
017 Rock and Mulch $ 6.60 $ 8.80
019 Site Coord Follow-up $ 182627 | 8 1,832.10 $ 104.18
021 Community Air Mon. $ 6013 $ 59.13

022 FOG & Supplies $ 18.45 $ 18.45
028 Site Coord ASARCO $ 83500 % 835.09

TJotals $ 738275 § 504010 § - $ 220663 $ 844 $ 46.58 3




Project Costs JTD By Typs

VB - 1/70 Phase III

Friday, January 14, 2005
001 Const. Work Plans $ 42180 | 8 431.80
|003 MobiCrew Rotation $ 68,734.98 | §  36,814.17 $ 3012082
|oos site Adminitndirects $ 357808838 25934751 |3 10184 | § 6347210 | % 40,160:82 | $ 81478
005 Lodging/Per Diem $ 200,054.84 $ 20005484
008 Home Office $ 327324 | & 3273.24
009 Site Set-uo/Maint, $ 1267115 | § 10,777.70 $ 1,80345
010 Site Coord, $ 68,235.04 | $ 61,200.71 $ 546958 | ¢ 147584
011 Removal $ 50752208 |$  302888.5% $ 10743508 % 7.210.27
012 T&D $ 2060804818 21670841 $ 76,423.50 $ 394857
|o13 Sampling Analysis $ 1063408 { § - $ 180698 |$ 49006 |$ 407805
014 Backfil $ 10044780503  e48387.14 $ 17080928 23808834
015 Sod & Seed $ 350,763.17 | $ 95,6502.06 $ 2608233 | 2762015 | $ 201,798.83
016 Garden & Flowers $ 30,560,265 $ 30,560.25
017 Rock and Mulch $ 12376489 | § 22,041.82 $ 12,7560 | $ 8704154 | § 118.03
018 Post Const. Malnt, $ 17,008.79 | § 11,877.78 $ 634848 | § 974 55
019 Site Coord Foflow-up $ 67,117.80 | $ 56,280.72 $ 1,838.57
021 Community Air Mon. $ 22,884.32 $ 936054 | $ 78840 1% 1270838 ]% {0.00)
lo22 Foc a supplies $ 70,123.25 . $ - |3 7008825 { $ 30.00
023 ASARCO Support $ 84118 | $ 641.18
025 Lead Assessment $ 5476.00 $ 547500
027 Sprinkler System 5 76,810.08 | § 2,861.83 $ 215782 % 7176034
028 Site Coord ASARCO $ 8,669.10 | $ 8,043.49 $ 15,61
100 Fee $ 270,218.15 $ 27021815
Totals $ 3,583,349.09 $1,822,540.04 $200,156.47 $ 417,98565 $ $302,613.22 $ 407805 % $279,218.15

556,748.50




1/17/1005
. . SBAM

Froject Varance Report

VB -1/70 Phase II1
Friday, January 14, 2005

e 2 SRR 3 2 AR
001_| Consinuection Wark Plans Lo} 1S _ 255024 431.80 18.0% 212388 255548 (3.78Y -0.1%
003 _[Moblkzaiion/Cramy Rotution 500 | EACH 50 63,806.60 8873498 | 100.0% 3,816.33 - 86,734.63 4,62808) 7.7%
004_|Site Admintsiration and_Indinects 400 | WTH 217,389.74 440,433.38 35765683 | 100.0% 81,776, - 357,890.83 82538.55% 18,
005 _|1.odging & Par Diem 400 | MTH 181,7T19.63 240,668.32 20005464  100.0% 51,98283 - 200,054,804 (40,013.68) -16.9% |
008_|Homa Office Support 400) WTH 18,647.43 16.847.43 327334 1B7%. r 13,34541 16,610.65 (28.78)]  B.2%
007 | Final Rapos 0] LS 842874 6,426.74 - 0.0% B428.74 642874 5,420,714
008 _|Projsct Closs-Out o0] LS 771500 7,715.00 - 0.0% 715.00 715,00 771500
009_| e Sel-up/Maintenance 16.00 | Wi 7,124.26 7 12428 1287195 100.0% . 74361 - 12,6715

010 _{Stie Coardinatlo 155.00 ! EACH 59,90173 503.08 883504 [ 714% 396.75 2134053 8557647
11_JRemoval impacted £34,750.00 | SF 0522 603, 776.40 50152286 | 100.0% Y - 507,572 86

840000 | TON 218,75 324,396.70 25608048 | __100.0% 25,60 - 266,080.48
24,800.00 | TON 10, 16,228.38 10,634.58 70 0.61 4,483.02 15,176.00
534,75000 | SF 473, 1,202 887 60 1004,478.60 | 100.0% 192 - 1,004,473.60
166.00 | £AcH 187,376:40 401,240.74 35079317 | 00.0% 230318 - 350,793 17
165.00 | EACH 11,7790.60 A73.18 36560.95 |  100.0% 251.87 - 39,560.25
155.00 | EACH 82 562 70 141,501.48 12375469 | 100.0% 81200 - 123,754.69
634,750.00 | SF 101,760.80 24,247.10 17,668.79 B41% 04 3,301.01 21,359.60
155.00 ] EACH 58,901,720 &6,875.71 57.117.69 B18% 12,79 69,626.27
0] LS [X] 152.30 - 0.0% 515230 5,152.30 0,152.30
4001 WTH 3,330.70 21502 12 R884.321  100.0% —5.653.55 = 22,804.32
9600 ] DAY B4,946.60 74,985.73 70123.25 03.5% T81.21 487475 74,998 00
1601 1S 261 7.500.00 641.18 B5% 7,537.85 6,897.13 753831
2,600.00 | TON 306,550,60 - - 0.0% - - -
450.00 | EACH 143,12230 14312220 5,475.00 3.0% 21501 138,489.04 143,984.04
b 10000} EAGH 35244730 352,447,530 —_— 0.0% 352447 352,447.30 447,30
100] LS - 75,000.00 7681888 | 100.0% 76,501.61 - 76,616.98
Site Coordination ASARCO 100.00 | EACH 100 _1.00 3660.10 ] 100.0% 7584 - ,958.90
100 |Fes 100] 1s 183,020.00 278,218.16 279218151  100.0% 275,218.45 - 279,218.15

' Totals 100 LS '$ 3,056,17025 $ 460254424 § 3,503,349.08 76.9% § 56501556 § 560,410.49 § A4,172707.58 H4BI,TT6ET) -10.5%

lofa




